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Problem areas: Successful completion of high altitude U-2
support has not been completed as prescribed., It is feaved
that if good high altitude, U-2, coverage is not oﬁﬁaineds ouy
multi-stage sampling procedure cannot possibly be impiemented.
An early Tlight was taken with about 70 percent cioud cover,

and of course, such imagery is next to impossibie to use.

Work accomplished: Considerable time was devoted to estabiishing

the remote sensing laboratory, which is located in Room 105,
Lafayette Building. Equipment purchases were made, and equip-~
ment that was received was checked out. Most equipment had not
vet arrived by the end of this reporting period. |

Field efforts were made to obtain accurate land-use data within
our land-use study areas. Actual VTand-use maps, depicting the
distributions of the specific crops currently in the fields were
completed.

Coordination with the Lake Studies Center was established for
the coilection of limnelogical §round truth.

Some preliminary study of CARETS imagery was done in anticipation

of imagery of similar type to be provided over our study areas.

Activity Planned for Next Reporting Period:

Activity planned during the next reporting period includes
additional field mapping. Some imagery analysis may be possible
depending on the delivery of ERTS and supporting aircraft imageries.
Testing of 1imnological ground truth methods should be compieted.
Equipment for the laboratory should be completely installed and
operative. ‘

Results: MNo significant results are reported here since imagery
was not received and most time was devoted to establishing qround

truth as well as laboratory facilities.
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